

Pursant to IC 20-40-18-6, the Randolph Eastern School Corporation plan contains a listing of all proposed projects that are capital in nature that exceed \$10,000.

	Project Description*	Estimated Start Date	Estimated End Date	Estimated Project Cost
1	Softball Announcers booth	1/1/2021	4/1/2021	\$10,000.00
2	Softball PA System	1/1/2021	4/1/2021	\$10,000.00
3	HS carpet	6/1/2021	6/30/2021	\$15,000.00
4	NS carpet	7/1/2021	8/1/2021	\$10,000.00
5	Elementary Hall Flooring (400/Pod Wing)	6/1/2021	8/1/2021	\$10,000.00
6	Football/Baseball Concession and Bathroom Upgrade	6/1/2021	8/1/2021	\$15,000.00
7	Lawnmower Purchase	4/1/2021	4/30/2021	\$20,000.00
8	Playground Ground Surface	6/1/2021	8/1/2021	\$10,000.00
9	Resurface Front Parking Lots	6/1/2021	8/1/2021	\$10,000.00
10				
11	HS carpet	6/1/2022	6/30/2022	\$10,000.00
12	NS carpet	7/1/2022	8/1/2022	\$10,000.00
13	Roofing Upgrades	6/1/2022	8/1/2022	\$50,000.00
14	Re Crown Football Field	2/1/2022	8/1/2022	\$50,000.00
15	Middle School Hallway / Cafetorium Flooring	6/1/2022	8/1/2022	\$50,000.00
16	Playground Equipment	6/1/2022	8/1/2022	\$50,000.00
17				
18				
19				
20	Roofing Upgrades	6/1/2023	8/1/2023	\$50,000.00
21	Parking Lot Re Surface	6/1/2023	8/1/2023	\$20,000.00
22	Playground Equipment	6/1/2023	8/1/2023	\$50,000.00
23	Resurface Back Parking Lot and Drive	6/1/2023	8/1/2023	\$20,000.00
24				
25				
	physical location, scope of work, and/or internal project name or tracking number.			